STATUS REPORT: MAY 31, 2006

PROJECTS FUNDED BY
THE RIVERS AND MOUNTAINS CONSERVANCY

Project Project Category No. of Funding Acquisition Page
Status Projects (Acres)
Active Acquisition (+ Planning + 10 $16,093,575 541.85 2
Development)
Active Planning 24 $3,118,005 0.0 6
Active Planning + Development 51 $19,276,496 0.0 14
Active Interpretation 4 $157,594 0.0 31
Active Multiple 8 $2,146,388 0.0 33
Subtotal 97 $40,792,058 541.85
Completed All 21 $2,870,947 240.0 35
Total 118 $43,663,005 781.85

Note: In the following tables, the projects, within each project category, are sorted alphabetically by project name




ACTIVE PROJECTS - ACQUISITION (+ PLANNING + DEVELOPMENT)

Photos Project Applicant RMC Project Description Project Status Project Funding Acquisition
Name No. Type (Acres)
Azusa River Watershed 3260 The Azusa River Wilderness Park The Azusa River Wilderness Park Acquisition $2,025,000 39.9
Wilderness Conservati is a project to create a passive park | is a project to create a park at the
Park on on the north end of the City of north end of the City of Azusa at
Acquisition Authority Azusa at the beginning of San the beginning of San Gabriel
Gabriel Canyon. The envisioned Canyon. A parcel has been
park is 89 acres in size with purchased by the City. The
acreage on both sides of the San purchase is complete of the EI
Gabiriel River. There are Encanto property. Ranger Services
opportunities to work with a variety are being provided by the
of agencies and to connect to Mountains Recreation and
several trails that travel into the Conservation Authority who are
Angeles Forest as well as the San patrolling and doing minor upkeep
Gabriel River Bike Path that travels | of the park. The minor
the length of the river and whose refurbishments are in the design
terminus is in Seal Beach. and permitting process. The WCA
currently has a RFP out seeking a
company to perform Property
Management Services on its
properties.
Ferguson City of 3566 The Ferguson and Wildwood The Ferguson and Wildwood pre- Acquisition $50,000
and Glendora properties are two large, diverse acquisition expenses is a grant to
Wildwood open spaces in the foothills of the fund the appraisals for these two
Pre- San Gabriel Mountains. This grant properties. The appraisals of
Acquisition will pay for the appraisals and Ferguson and Wildwood Canyons
Expenses appraisal reviews enabling the City are complete. The state review of
of Glendora and the City of San the appraisals for Wildwood and
Dimas to seek funding for Ferguson are complete and
acquisition. supported. The work for this grant
is now completed, with the request
for payment and a final report the
final tasks to be completed.
Gordon-Mull City of 3223 Gordon-Mull is a 42 acre The Gordon-Mull project is an Acquisition $2,500,000 42.0
Glendora acquisition which provides for the acquisition of Gordon-Mull Canyon
protection and enhancement of two in the City of Glendora. The
blue-line streams and connected appraisal and the state review of
wetlands, sensitive plant the appraisal are complete. The
communities. A hiking trail is plans for the alternative waterline
proposed, a small house will be have been reviewed by the City
refurbished as a nature center and and RMC staff. The City Dept. of
a habitat/restoration plan would be Public Works is working with the
prepared and implemented with owner's engineer to design the
Glendora Community waterline and easements for the
Conservancy. waterline realignment.




Long Mountains 3559 A grant for the Long Canyon, Santa | MRCA has completed the Acquisition $100,000 32.2
Canyon, Recreation Clara River acquisition project to acquisition of the property and will
Santa Clara and include the following parcels: manage the property for
River Conservati 3210-005-005,3210-005-011,3210- conservation purposes.
on 005-012,3210-005-013,3210-005-
Authority 014,3210-005-015,3210-005-
017,3210-005-018,3210-005-
022,3210-005-023,3210-005-
024,3210-005-025,3210-006-
001,3210-006-004,3210-006-
005,3210-006-006,3210-006-
007,and 3210-008-022.
Monrovia City of 3204 Identified property for Hillside The City of Monrovia has a Acquisition $810,000 20.0
Hillside Monrovia Wilderness Preserve Management Wilderness Preserve of over 800
Wilderness Plan of the City of Monrovia. acres that it is actively expanding,
Preserve Properties have been identified this project is for acquisition of
based on location and connection more acreage for the preserve. The
value for incorporation into the City of Monrovia has received a
Monrovia Canyon Park, which is report from DGS supporting the
presently 803 acres of hillside land. | appraisal and is moving forward in
adding the 10 acres parcel to the
preserve. This acquisition will leave
the City funds to purchase more
acreage in the Preserve.
Pacific City of 3429 This is an acquisition project in the The Pacific Communities project in Acquisition $3,500,000 329.0
Communities | Duarte City of Duarte of 329 acres of the City of Duarte is an acquisition
Project undeveloped hillside property. The of 329 acres of open space.

funds are for the acquisition of the
property with the City planning and
developing the access and
education about their new Hillside
Preserve.

Acquisition was complete in
December of 2005.




Puente City of La 3224 The City of La Puente proposes The City of La Puente will acquire a | Acquisition + $400,000 0.85
Creek Puente acquisition of a vacant parcel along | vacant parcel along Puente Creek Planning +
Nature Puente Creek on which the Nature to locate a Nature Center, which Development
Education Center would be located. Situated will provide local students and the
Center between an existing school and the | community the opportunity to learn

channelized creek, the sheltered about current, relevant

education center will provide the environmental issues. Grantee

local community as well as the submitted request to extend the

students of the surrounding school performance period to December

districts the opportunity to gain 31, 2006. The project is being

knowledge of environmental issues | designed in separate

that face our communities. The implementation phases due to

proposed facility will be an area increased cost. Phase | will be

which schools and other brought before the RMC Board in

community organizations will be May.

able to access for practical learning

opportunities and passive

recreation.
Tejon Park City of 3227 Acquisition of Una Lake and Since the grant was approved the Acquisition + $265,000
Expansion Palmdale surrounding properties to preserve property was sold to a developer. Planning +
and Una habitat, restore wetlands, and use The Grantee has had early Development
Lake as passive open space parkland indications that development of the
Equestrian with additional parking as an property will include a setaside of
Park expansion of Tejon Park. 'Project Una Lake for open space. The

includes site design, entitlement RMC approved an extension to the

and environmental review, site performance period based on the

clearing, grading, installation of above scenario. No further

fencing, arena, arena soil, picnic progress has been reported since

areas, parking lot and the previous report.

infrastructure.
Woodland Watershed 3255 Acquisition, planning and No further progress has been Acquisition + $1,443,575 57.8
Duck Farm Conservati implementation of a riverfront park reported for this project. Planning +
Acquisition on along the San Gabriel River. This Development

Authority 58 acre project provides a unique

opportunity to connect the
communities on the east side of the
605 Frwy to the west via this
property and on to either the San
Jose Creek Bike Trail or the San
Gabriel River Bike Trail once the
connections are completed by
LADPW. There is also significant
opportunities for habitat restoration,
watershed improvements,
educational and low impact
recreational uses on the site.




Wrigley City of 3203 Acquisition of 20 acres of L.A. The property owner is seeking Acquisition $5,000,000 20.0
Heights Long River front property for future approval for a storage unit facility
Acquisition Beach restoration, recreation and open while city staff is pursuing other

space. Negotiations continue, and funding opportunities for the site as

grantee will present updated the asking price is considerably

information to RMC staff in late more than the grant amount.

March as to the status.

Sum $16,093,575 541.85




ACTIVE PROJECTS - PLANNING

Photos Project Applicant RMC Project Description Project Status Project Funding Acquisition
Name No. Type (Acres)
Alhambra Amigos de 3264 Preparation of an initial feasibility Grantee has distributed the draft Planning $40,750
Wash los Rios assessment for naturalization of report to grantees for review and
Naturalizatio Alhambra Wash. The study will comment.
n analyze historic conditions and
current flows to evaluate the
feasibility of recreation and habitat
improvements along the segment
of the wash between Walnut Grove
and the Rio Hondo.
Arcadia Amigos de 3268 Assessment of feasibility for Grantee revisions include adding Planning $152,523
Wash los Rios removing approximately 2,400 additional information on the
Restoration linear feet of concrete lining in the Racetrack portion of the project
Feasibility Arcadia Wash, including hydrologic | based on the latest proposal of
Study assessment, geomorphologic Caruso for the Santa Anita Shops.
study, assessment of golf course These edits and additional
impacts, and hydraulic design. information will be submitted to
stakeholders for comments. Once
comments have been received
from stakeholders the final draft will
be submitted to RMC in June
Bikeway Gateway 3252 This plan will coordinate, prioritize 5/06: To date Steering Committee Planning $250,000
Plan- Cities and comprehensively evaluate the has reviewed consultant approach
Gateway Council of regional bikeway needs in the and toured project w/in Paramount.
Cities Governme Gateway Cities area. Conceptual Cities are beginning review of
nts plans are underway and possible RMC objectives along the
negotiations with public agencies pathway. Field review, review of
related to right of way development | applicable plans, policies and
components continue. documents are 50% complete.
Aerial survey has been conducted
and baseman preparation in
progress. Discussions with MTA in
progress as to allowable uses of
property. Amendment of scope of
work and timeline are needed.
Brownfield San 3251 Brownfields in the San Gabriel Inventory of Brownfield sites is Planning $250,000
Study-San Gabiriel Valley COG area were identified for | complete but yielded a smaller
Gabriel Valley possible open space and economic | number of sites than anticipated.
Valley Council of development opportunities. Staff is working with the grantee to
Governme Currently, ranking of the sites for identify the most beneficial
nts future development as open space adjustment to the scope of the

uses is underway and the project
should be complete in Fall 2006.
Approximately $65,000 funding will
be returned to the RMC due to a
smaller scope of work than
originally anticipated.

remaining work. No further work
has been completed since the
previous report. A grant
amendment for classification and
extension of performance end date
will be processed.




of the underground strata will
determine the feasibility of
groundwater recharge at the site.

subject to discussion at an
upcoming meeting for the Duck
Farm planning process.

Compton City of 3246 The project is a multi-use A draft report has been prepared Planning $100,000
Creek Compton recreational facility consisting of 3.3 | and will be reviewed by staff and
Regional miles of trails along Compton stakeholders.

Garden Park Creek connecting nearby parks,

nature classrooms, and nature

preserves within the watershed.

The project includes bike paths,

walking, jogging and hiking trails,

equestrian trails, a native plant

arboretum, nature classrooms, tree

planting and security.

Coyote and County of 3213 The project from the County of This project is a watershed plan for Planning $100,000
COTOTE CREER WATERSHED MANAGEMENT PLAN Carbon Orange Orange is to develop a Watershed | the Coyote and Carbon Creek

A " Creeks Plan for the Coyote Creek Watershed, a tributary of the San
"Gm Watershed Watershed to maintain, restore and | Gabriel River. Two of the technical

Management enhance a healthy 155 square mile memos are almost complete,

Plan watershed. Existing Conditions & Opportunities
and Constraints. The series of
existing conditions maps is nearly
complete. Participation in the bi-
monthly workshops has been
strong 30-40 City, nonprofit &
agency representatives. The
project is on track to be completed
in January '07.

Dominguez Los 3583 This project provides for several This project is still pending an Planning $100,000

Gap/De Angeles options: 1- Extend wetlands in the agreement between Los Angeles

Forest Park County northern .5-mile of the basin and County Flood control District. and

Restoration Flood restore marsh and low riparian the City of Long Beach. 30% plans

Control habitat. Construct small interpretive | for deforest are being reviewed.

District center, improve walkways, and add
interpretive signage. Selectively
remove exotic trees and shrubs
and replace with high riparian
woodland trees. Restore southern
.75-mile as native scrub and
riparian habitats. CH2M hill
feasibility study completed June
2002. ($2.2 million); 2: Option 1
with enhanced water supply from
the LA River ($6.3 million); 3:
Revise grading of site to flow from
north to south for the entire length
of the basin for wetlands and
diverse habitats. Enhance water
supply from LA River or CalTrans
105 Source.

Duck Farm Mountains 3273 The grant provides for geotechnical | The final results of testing have Planning $146,756

Geotechnical | Recreation sampling on the Woodland Duck been reviewed by the Los Angeles

Studies and Farm property and independent County Department of Public

Conservati analysis of the sampling results. Works. The report indicates that the
on The primary deliverable, a area tested is not suitable for
Authority geotechnical report on the porosity groundwater recharge. This will be

7




Duck Farm Watershed | 3243 The purpose of this project is to The first phase of the planning is Planning $330,000
Planning Conservati create a Master Plan for the almost complete. Input from
on Woodland Duck Farm property. stakeholders has been gathered
Authority The products of the Phase 1 and is currently being analyzed for
planning will be community use in the development of design
outreach and visioning, data alternatives. The consultant is
gathering and analysis, feasibility planning some remaining
Studies for access, circulation, stakeholder meetings. The
watershed improvement projects development of alternatives is set
etc., identification of feasibility to begin in the coming weeks and
analysis needs, commencement of will be presented to the
an Interim Public Use Plan, and stakeholders for review and
recommendation for funding comment in June or July, 2006.
strategies and opportunities. The
plan will incorporate a finding under
CEQA.
Duck Farm Mountains 3274 The grant provides for CEQA This grant has been redirected to Planning $45,331
Traffic Recreation documentation; a traffic study on planning and/or improvements for
Studies and the Woodland Duck Farm property the project.
Conservati and for professional services
on related to the project. The CEQA
Authority documentation is required under
state law for the project. The traffic
study will assist in determining the
limitations on public access and
establish threshold for limited
access by RMC and WCA staff.
The grant also funds legal services
associated with review of
easements on the property.
El Dorado City of 3208 The City of Long Beach will study The EIl Dorado Regional Park Planning $100,000
Regional Long the feasibility of bringing the urban Wetlands Feasibility Study is study
Park Beach run-off flow of the San Gabriel to see if wetlands could be
Wetlands River through El Dorado Regional constructed within the park that
Feasibility Park, Nature Center, and proposed | could act as a biofilter and wetlands
Study Wetlands to make the park's lake for increased habitat. The initial

and stream systems part of the San
Gabriel River System in a 2.3-mile
long riparian habitat. The partially
developed northwest corner of the
Regional Park would be developed
as wetland to help remove
pollutants, and natural riparian
habitat would be restored along the
stream. Picnics and events would
be scaled back to prevent undue
disturbance,

feasibility study is complete and the
City staff has reviewed and
commented on the draft. The final
report is completed and the final
minor edits are being completed
prior to the printing of the final
report and presentation to the
RMC.




Wetland Recovery Project i
Mapping Needs (Sept 2004)

Approximate Geographic
Eoope of Mapping Activities
[San Gabriel and kowes Los
Angetes River warloraheds |

Southern 3556 This project will: 1) Define and SCCWRP has received guidance Planning $148,000
Historical California prioritize historical research from the Habitat and
Ecology of Coastal questions to meet restoration and ScienceSCCWRP staff completed
the RMC Water management information needs; 2) contracting with the RMC and with
Territory Research Develop historical data archive and | our project team members. The
Project database; 3) Develop initial land project team will consist of Dr.
use history map and timeline; 4) Martha Sutula and Dr. Eric Stein
Digitize and georectify key (SCCWRP), Dr. Travis Longcore
historical data sets; and 5) Assess (USCI/Green Visions Project), Dr.
the relative value of different Shawna Dark and Dr. Ron
historical data sources to answer Davidson (CSUN, Department of
pressing environmental Geography), Mr. Robin Grossinger
management questions. (SFEI), and Mr. Jason Casanova
and Ms. Ellen Mackey
(LASGRWC). The project team
met over the last quarter and
refined the scope of work for the
project based on the overall stated
project goals. The revised work
plan includes a refinement of the
spatial and temporal scope of the
analysis that will ensure we
complete the project by December
2006. The revised plan was
submitted to the RMC for review
and comment. The project team
met with the Habitat and Science
Advisory Panel (HSAP) in January
2006 to review the revised scope of
work. During the 1st Qtr 2006, the
project team completed elements of
the first four project tasks. In
January 2006, the
La Mirada City of La 3225 The project would plan for 1): The An agreement between Los Planning $150,000
Creek Mirada removal of numerous sick and Angeles County Department of
Restoration dying trees, replanting of native Public Works and the City of La
Planning species, leveling of turf along trail Mirada to conduct the planning is

at Oak Creek Park, revegetation of
additional areas, rebuild of
amphitheater at Creek Park, and
interpretive signage regarding the
wildlife and native vegetation in the
area. 2) :Replacement of two
bridges damaged by previous
storms, repair horse trail paths and
plant native vegetation along the
sides, reslope the path to the public
restroom facilities (ADA), and
install three stormceptor devices
along La Mirada Creek to keep
pollutants for entering the stream.

pending. Planning will proceed
once the agreement is signed.




Barron stream bank

Arundo donax patch
Castor bean pateh

Exotic Vegetation, Erosion and Debris lssues

Lario Creek
Enhanceme
nt Project

County of
Los
Angeles
Departmen
t of Public
Works

3231

This grant will provide planning
funds for stream bank stabilization
and restoration while increasing the
channel’s ability to divert water for
groundwater replenishment.
Stream bank stabilization and
restoration will be accomplished
using bioengineering techniques,
removing invasive vegetation, and
revegetating with native plants.
Enhancing and restoring the
vegetation will also promote
ecological diversity, provide
additional wildlife habitat, and
increase its educational value. The
resulting project will contribute
significantly to the recreational
opportunities for the communities
of South El Monte, Pico Rivera,
Whittier, and other nearby
communities. The site is proposed
to be open to the public to enjoy
the low impact recreational
amenities and educational
opportunities.

The planning consultant has
developed two concept alternatives
for the re alignment of Lario Creek.
Review of the two alternatives by
Los Angeles County Department of
Public Works is still in progress.

Planning

$125,000

Park Master
Plan-
Baldwin Park

City of
Baldwin
Park

3242

Development of a Master Plan to
identify opportunities for increasing
open space, including a plan for
increasing the use of Walnut Creek
Nature Park and creating access to
Walnut Creek, a tributary of the
San Gabriel River. MIG is the new
planning consultant. The project is
moving forward in the planning
process, city and community
outreach meetings are being held.

May 2006, City of Baldwin Park is
working to clarify the scope of work
to include RMC Objectives. A grant
amendment and extension are
pending

Planning

$50,000

Peck Water
Conservation
Park

Friends of
the
Angeles
Chapter
Foundation

3214

Survey the Rio Hondo from
Alhambra Wash to Peck Road
Water Conservation Park to
evaluate potential open space
acquisitions, trail access
improvements, identify habitat
restoration projects, recreation
potential, alternative transportation
value, and interpretive value. A
Master plan will be developed for
entranceway improvements, habitat
restoration, native garden, irrigation
improvements, and other park
amenities.

This project intended to survey the
Rio Hondo from Alhambra Wash to
Peck Road Water Conservation
Park, and develop a Master Plan
for habitat restoration, a native
garden, and irrigation and trail
improvements. Grantee presented
final recommendations to RMC
staff in March, 2005 however due
to the personal leave of the EON
the final report has not been
submitted. RMC Project Manager
received the final payment request
and closing documents from the
grantee, but is waiting on the
preparation of a Master Plan
package and implementable
projects from Amigos de los Rios.

Planning

$25,000

10




Ralph C. City of 3241 This is a grant to be used for the During first quarter 2006, RMC staff Planning $200,000
Dills Park Paramount open space and passive use met with Paramount to restart
Expansion master planning process related to Master planning process regarding
acreage acquired using Proposition | all parcels purchased with State
A and 13 funds. These parcels are funds. The City has prepared a
near the existing LA River park in request for qualifications in early
Paramount. A grant amendment is May which will be released in
pending for the project to move Mid/late May.
forward into the planning process.
1 Riparian and | Southern 3557 The purpose of this project is to Recommendations on the scope of Planning $104,000
WEH? nd REW‘#EI’}P PJ’D]ECt Wetland California generate comprehensive up-to- the project were made by the RMC
Ma pPping MNeeds (Eapl ZUU“-} Mapping Coastal date digital maps of: 1) wetland Habitat and science Panel and
Water habitats (including estuaries, have been transmitted to the
research streams, lake wetlands, grantee.SCCWRP staff worked to
Project depressional wetlands and vernal secure a subcontractor for

Agpraximate Geographic
Eoope of Mapping Activities
[San Gabriel and kowes Los
Angetes River warloraheds |

pools), 2) riparian vegetation
community composition, 3) riparian
geomorphic boundary and 4) flood
control infrastructure for the RMC
Territory.

mapping. The subcontractor is Dr.
Shawna Dark of CSUN Department
of Geography. She has held
numerous contracts with NWI to do
wetland and riparian mapping in
southern California and is currently
conducting mapping of present-day
and historical wetland habitats in
the San Gabriel River watershed.
Elaine Blok will oversee all
mapping on the project and will be
specifically in charge of quality
assurance and quality control of
digital data products. Concurrent
with the Historical Ecology Project
(RMC3556), SCCWRP and CSUN
presented an overview of the
wetland and riparian mapping
project. SCCWRP staff has issued
a subcontract with CSUN and work
has commenced collecting the
digital imagery to begin mapping. In
addition, CSUN staff was trained by
SFEI in techniques of riparian
mapping.
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San Gabriel City of Seal | 3239 The San Gabriel River Trail The San Gabriel River Trail Planning $150,000
River Trail Beach Enhancement project will create a Enhancement is in the planning
Enhanceme plan and construction drawings to phase of the improvements to the
nt restore the existing San Gabriel City of Seal Beach terminus for the
River Trail and the trailside facilities | bike trail along the San Gabriel
from the Marina Dr. to Pacific River. The City of Seal Beach has
Coast Highway and upgrade the concept plans as well as
site to feature new amenities. construction documents that are at
90%. The City is working with the
various permitting agencies to
receive the necessary permits. The
City's application for Prop 50 funds
has moved to the next round.
San Gabriel San 3247 The San Gabriel River Watershed The San Gabriel River Watershed Planning $86,895
River Gabriel Habitat Restoration Assessment Habitat Assessment project is a
Watershed Mountains project is the report about the collection of research and data on
Habitat Regional assessment of the creatures the river with an analysis. The final
Restoration Conservan residing in the Upper San Gabriel report is complete and is currently
Assessment cy River, Walnut Creek and San Jose being reviewed by staff. Review of
Project Creek sub watersheds. the report will be on the agenda for
the next RMC Science Panel's
meeting and the final version will be
posted to the website.
Santa Fe City of 3210 This project will create a master This project is to develop a Master Planning $100,000
Springs Park | Santa Fe plan for Santa Fe Springs Park and Plan for Santa Fe Springs Park and
Master Plan Springs perform a feasibility study of the to assess the feasibility of
& Nature potential for creating a Nature expanding the park to create a
Sanctuary Sanctuary on the 13 acre site Nature Park on the northern end.
Feasibility adjacent and north of the Park, in Grant was amended to extend
Study between the 605 freeway and the performance period to June 30,

San Gabriel River. The Master
Plan will identify the needed
improvements for Santa Fe Springs
Park based on community needs
and examine the possibility of
opening up the park to greater
exposure to the nearby river. The
feasibility study will assess the
feasibility of developing the 13-acre
site as a Nature Sanctuary. In so
doing, the study will contemplate
the introduction and proliferation of
native vegetation on the site, as
well as consider the potential for
interaction with the existing
pedestrian/bike trail adjacent to the
river.

2006. The City is finalizing the
plan/study, including mitigation
requirements, and will be bringing
the project to the RMC Board in
May to request funding for
implementation.
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Seal Beach City of Seal | 3244 This City of Seal Beach project a The Seal Beach Open Space Planning $100,000
Open Space Beach small planning grant to investigate Opportunities project is a review of
Opportunitie potential open space opportunities the open space within the City of
s within the city. Various Seal Beach and an assessment of
e opportunities for planning, its potential for public open space.
npﬂ“ spate partnership, and property The City of Seal Beach has
C-‘D?”‘"j niti=s Plan acquisition may already exist and received the flna_l report produced
prT g the city wishes to develop a by RBF after their extensive survey
i : cohesive approach to maximize its of the City. The final report has
efforts. Additionally, there are been received, final payment
several small, fragmented efforts to | requests are in process.
restore parks and open space
areas within the city, and this grant
will allow for a master plan
approach to future projects. The
RMC funding funds a thorough
investigation of open space
opportunities, interested partners,
property owner information, and
significance to regional trails,
recreational opportunities, as well
as habitat value.
Vincent Lugo | City of San | 3209 Develop a master plan for the The City of San Gabriel has been Planning $75,000
Park Gabriel renovation of Vincent Lugo Park. working to proceed with Phase 1 of
Renovation Master Plan will link San Gabriel the park improvements. Funding is
Unified School District, the City, being sought from a number of
and Los Angeles County Flood sources. An action item for
Control District. Improvement proposed funding is on the agenda
contemplated include interpretive for this board meeting. If funding is
walking trail, reintroduction of secured, it is hoped that
native plants, picnic shelters construction can begin in early
reflecting the City's unique cultural 2007.
heritage.
Watershed TreePeopl 3267 Treepeople will provide services Grantee working with RMC staff to Planning $188,750
No Photo Education e including Agency and Policy Maker redefine scope of work, as planned
Outreach education, Environmental Learning scope is no longer feasible.
Program and Public Affairs
Consultation. Efforts continue to
define this scope of work.
Sum $3,118,005 0.0
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ACTIVE PROJECTS - PLANNING + DEVELOPMENT

There would be new fencing from
the improved gateway on
Shoemaker to the City’s
maintenance building.

gateway/access area to Coyote
Creek. The City has hired Purkiss
Rose to design the project and they
have begun the design process.

Project Applicant RMC Project Description Project Status Project Funding Acquisition
Name No. Type (Acres)
Anaheim City of 3576 The City of Anaheim and the The Burris Pit/Anaheim Coves Planning + $841,610
Coves/ Anaheim Orange County Water District project is the development of a trail Development
Burris Pit (OCWD) have entered into a with landscaping and interpretive
Park partnership, allowing the City to elements around a recharging pond
Development develop recreational uses at the in the City of Anaheim. Itis a
site of one of the District's ground collaborative project between the
water recharge basins, known as City and the Water District. The
the Burris Pit. The first phase of City has completed the lease
work will largely consist of agreement with the water district. A
refurbishment of existing design team has been selected and
landscaping with native vegetation the environmental work is ahead of
and irrigation, parking for 12 cars, schedule.
[ asphalting and fencing the road,
- fencing to separate public use
e ey gl | areas from the water, picnic tables,
. benches, barbeques, interpretation
signage and entry improvements.
Bellflower City of 3238 This project will create a recreation Acquisition of the tax-default parcel Planning + $300,000
Riverview Bellflower area fronting the San Gabriel River. [ completed 12/28/05. City Council Development
Park The project will provide a natural, approved Negative Declaration for
riverfront environment serving not CEQA 12/05, Notice of
just the residents of Bellflower, but Determination expected Jan 06.
s numerous communities located up Revised plans in circulation to City
i and down river. Proposed Council week of 12/6/05, plans &
| v o improvements include a paved line item budget to SCE, RMC and
bikeway, landscaping, park Resources agency expected in
benches, lighting, and informational | 12/05, but still pending.
signing. A direct link to the San Amendment 3 to include redirection
Gabriel River bikeway will be of $200K from RMC 3261, as City
created, as well as linkage to the has purchased the property. This
City of Bellflower West Branch extension was approved by the
Bikeway currently in the preliminary | RMC Board on 3/20/06.
engineering phase of development.
Funds not used for acquisition were
redirected from 3261.
Coyote City of 3584 This project will improve the access | The Coyote Creek Bike Trail Planning + $250,000
Creek Bike Cerritos to the Coyote Creek Trail at Connection to Cerritos Regional Development
Trail Cerritos Regional Park. The Park is a project that will enhance
Connection improvements include an improved the two accesses to the Coyote
to Cerritos gateway at Shoemaker Street, a Creek Bike Path. RMC staff has
Regional pedestrian ramp for ADA access, been working successfully with the
Park and trail identification signage. City of Cerritos in defining the
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Coyote Trails 4 All 3580 There are four components to the The Coyote Creek Regional Trail Planning + $250,000
Creek Coyote Creek Regional Trail System project is an assessment of [ Development
Regional System Improvements. Part 1, the Coyote Creek Bike Trail as well
Trail System Trail Signage Needs Assessment; as signage and some greening
Improvement assess the existing signage projects. The Trails 4 All
S locations and conditions, as well as | organization has been doing
signage needs. Part 2, Connection | waterway clean-ups and trail work
and Use Assessment; investigate throughout the County of Orange.
the creek segments within the The grantee is beginning the
Coyote Creek system to determine scoping work which includes trail
the location and extent of trails connections, trail conditions and
currently existing along the Creek constraints. There have been three
and its tributaries. Part 3, Trail planning committee meetings with
Signage Design, Production and representation from many of the
Installation; based on RMC cities, agencies, business and
approved signage design organizations along Coyote Creek.
components for the San Gabriel There have been three field trips to
River, design, produce, and install do a ground truthing assessment of
a combination of way-finding, the trail. The mapping is
education, and regulatory signage proceeding and is at about 70%.
along Coyote Creek and its
tributaries. Part 4, Rest
Area/Pocket Park Multipurpose
Demonstration; utilizing the
assessments, select a location
appropriate for a pocket park along
the Coyote Creek and create a
multipurpose rest area at that site.
A A i | - T P Coyote City o_f Los 3318 The project will transform unused The Coyote Cree_k—Lo_s Alamitos_ Planning + $1,440,000
i B . 21 -tﬂ T Creek-Los Alamitos easements of the Orange County Improvement project is the creation Development
- . Alamitos Flood Control and Southern of a park out of an underused
- —\ Improvement California Edison adjacent to the space along Coyote Creek. The
= Project Coyote Creek into a park. This City has been working with the

project will also add to other
improvements along Coyote Creek
with the ultimate goal of greening
this tributary of the San Gabriel
River.

RMC staff and SCE staff,
negotiations produced a short term
lease. The parties are working
together to go forward to the PUC
to negotiate a long term lease. The
City has hired Withers and Sangren
to develop the design of the park,
concept designs completed and
being reviewed.
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Dominguez
Gap
Wetlands
Restoration
Multi-use
Project

County of
Los
Angeles
Departmen
t of Public
Works

3232

The Dominguez Gap Wetlands
Multiuse project proposes to modify
two existing retention basins
located on each side of the Los
Angeles River to create 12 acres of
functional wetland and riparian
habitat, improve water quality and
recharge, create passive
recreational facilities, including
trails, shade structures, and
interpretive signage, along with
providing educational features, and
improve aesthetic values.
Furthermore, this project provides
direct access to the 51-mile Los
Angeles River Parkway. Funding
for construction is not
recommended at this stage since
the project is still in the planning
phase. In fact, the Deforest Park
project and this project may be
combined to make more efficient
use of funds that may be provided
by the Coastal Conservancy.

Plans are at 100% completion and
work has begun on design of
interpretive signage for the Project.
Bids are expected to be received
on May 23,2003. Notice to proceed
will be issues on June 13, 2006.

Planning +
Development

$200,000

East Los
Angeles
Civic Center
Improvement
s

County of
Los
Angeles

3259

Assist in creating a sustainable,
educational water feature
connecting the plaza through open
space

The BOS has approved the budget
for this project. Final design of the
fountain is pending approvals by
the Health Dept. and other
permitting agencies.

Planning +
Development

$500,000
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El Dorado City of 3263 A master plan has just been The El Dorado Nature Center Planning + $327,000
Nature Long completed calling for the Renewal is a revitalization of the Development
Center Beach restoration of the El Dorado Park. acreage not utilized currently by the
Renewal The project is to refurbish the site nature center. Grantee has

as a demonstration riparian, executed its grant agreement and

riparian woodland, riverine, oak choose a consultant from the RFP

woodland, and coastal sage scrub process. The work will be done in

habitats through selected removal conjunction with a stream

of exotic plants, thinning of heavily restoration and slated to be

wooded areas, and planting of completed by June 2007.

natives. The life cycle of current

plants are nearing an end. Native

insects and animals are scarce due

to lack of food and shelter. The

lakes are eutrophing, as they are a

closed system.
Galster Park City of 3229 Amendment of 5/16/05 changed April 2006, construction is Planning + $476,000
Project West scope of work. Funds previously underway Development

Covina earmarked for improvements to the

hill top Boys Camp ($150,000) to

be relocated to the family camp,

making it a fully functional ADA

accessible campground. The trails,

restrooms, and signage will be

upgraded. Landscaping will also be

enhanced with native plants. Plans

are 100% and bidding to select a

contractor is underway.
Gibson Park City of El 3337 Part of the Emerald Necklace, Amigos continues with to work on Planning + $433,500
Habitat Monte and Gibson Park grant from the RMC development of construction Development
Plantings Amigos de will fund native landscaping, an drawings for the Park.

los Rios outdoor interpretive kiosk and an

outdoor classroom where visitors
and school children can learn about
the natural history and resources of
this area of the watershed.
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Graham North East 3340 This grant will fund improvements No further progress has been Planning + $50,920
Elementary Trees to an existing alley used to access reported for this period. Development
School Graham Elementary by parents
Watershed and school children. Funded
Education elements include landscaping and
Trail Phase Il interpretative signage as well as an
environmental art project to be
conducted by the children of
Graham elementary.
Invasive Los 3359 Undesirable invasive non-native Inspection and reapplication of Planning + $36,000
Weed Angeles plants will be selectively controlled herbicide is ongoing. Development
Control in and San by targeted herbicide applications,
Riparian Gabriel requiring minimal cutting and
Habitat of Rivers biomass reduction, performed by
San Gabriel Watershed Riparian Repairs, a licensed pest
Valley Council control business, as subcontractor
to the Watershed Council,
extending and expanding previous
habitat restoration work initiated
during the year 2000 to: Rio Hondo
Riparian Corridor, San Gabriel.
River channel at Whittier Narrows,
Whittier Narrows Nature Center,
Santa Fe Dam Basin and San
Gabriel. River channel in Azusa,
and Eaton Canyon Nature Center.
La Verne La Verne 3367 The La Verne Open Space project The La Verne Open Space project Planning + $208,000
Open Space Land is an enhancement of open space is an enhancement of open space Development
ANF Conservan that was purchased by the City of being purchased by the City of La
Connection cy La Verne and will be operated by Verne in the Marshall Canyon Area

(Project 1)

the La Verne Land Conservancy.
There will be trailhead signage,
improvements and interpretation to
the local students and community
groups.

of the San Gabriel Foothills. The La
Verne Land Conservancy will
operate and maintain the property.
There will be trailhead signage,
improvements and interpretation to
the local students and community
groups. The Conservancy has
engage a planning and design
consultant and is moving forward
with the planning of the trails and
amenities.
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Laguna Lake [ City of 3222 Laguna Lake Park Plan and The Laguna Lake project in the City Planning + $500,000
Park Master Fullerton refurbishment will renovate park of Fullerton is a restoration of a Development
Plan infrastructure. The renovation will park designed and utilized since
include a new parking lot, outdoor the 1950's. The Coastal
classroom, restroom, picnic areas, Conservancy and the RMC are
fishing piers, ADA accessible walks | working on reviving the fishing lake,
and ramps, realignment and the pathways and landscaping
regarding of park trails, addition of along the lakeside. The lake has
retaining walls and new been drained, the build up of silt
landscaping and irrigation. taken out and new filtration system
is in place. The master plan is
completed, with City and RMC staff
prioritizing the phases and
beginning refurbishment of the trail
and landscape in the next quarter.
Lashbrook City of El 3372 The land is owned by the US Army Lashbrook Park is a creation of a Planning + $71,000
Park Monte Corps of Engineers. Lashbrook park out of unused land along the Development
Park will be developed into a Rio Hondo River. Amigos de los
neighborhood park and rest stop Rios has completed several
for the bike trail on the Rio Hondo elements of the park construction.
River. The existing vacant property The bio swale zone has been
will be landscaped with trees and completed, the trail construction is
turf, new fencing, security lighting, complete along with the watering
and picnic benches. A grant was system and some plantings. The
applied for through the LA County park is complete and was opened
Regional Park and Open Space on January 28th, 2006.
Bond Act. The City is waiting for
the results.
Legg Lake County of 3373 This grant will provide restoration of | March 2006- the RMC & County Planning + $500,000
Fishing Pier Los an area of North Legg Lake by have processed a second Development
Angeles implementing a shoreline amendment to the grant. The Dept
Departmen restoration program which includes of Fish & Game is requiring an
t of Parks ADA parking, an access walkway updated biological survey, which
and and ramp, an informational kiosk will take up to 8 weeks. The new
Recreation and native landscaping. project end date will be June 30,

2007. 90% construction review
plans (NIC landscaping), the
biological survey and technical
specifications were received by
RMC on 3/23/06.
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Lemon City of 3374 There are flood improvements and Final plans are now complete and Planning + $225,000
Creek Walnut clearance of the creek area that the grantee is preparing to invite Development
need to be completed, past flood bids for the park improvements.
control measures have uprooted
concrete preventing the natural
flow of the creek.
Long Beach Aquarium 3570 This grant facilitates the completion | March 2005: Project is stalled Planning + $1,322,000
Aquarium of the of the “Long Beach Aquarium pending resolution of land tenure Development
Watershed Pacific Expansion Project - RMC 3257” for | with the Federal Government. City
Exhibit design and planning. The project of Long Beach is involved. The
Expansion includes construction and Long Beach Aquarium expansion
Project installation of a LEED certified project is a creation of a classroom

classroom, native landscaping, a
public exhibit at Pier Point Landing
and a watershed exhibit consisting
of watershed tables and interactive
interpretive displays. The “green”
classroom, which will be certified at
LEED Platinum level. The project is
moving forward, with the exception
of the green classroom
construction. The City of Long
Beach has requested assistance of
Congresswoman Millender-
McDonald for quick resolution with
the National Park Service regarding
the land exchange to facilitate the
location of the classroom. Selection
of a contractor and groundbreaking
originally planned for August 2006
have been delayed.

and interpretive exhibits that are
focused on the San Gabriel and
Los Angeles River Watersheds.
The Aquarium has ongoing
fundraising and grant applications
for further funding due to
construction cost increases. The
Aquarium has joined the City of
Long Beach's Green Building Team
to help implement green building
policies. The permit process and
land swap with the City of Long
Beach is moving forward. The
exhibit planning is moving forward
in the next quarter with a
stakeholders meeting, utilizing the
new exhibit designer on the
Aquarium's staff. Contractor
proposals are under review Spring
2006.
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park with connections to the LA
River Bike Trail. RMC board
approved $250K to complete
construction

date is June 30, 2006.

Los Angeles City of Bell 3380 Enhancement and rehabilitation of The Los Angeles River Bikeway Planning + $200,000
River the bikeway path to include Path Enhancement and Development
Bikeway removal of dilapidated chain rehabilitation project is in
Path link/barbed wire fence, installation conjunction with a Resources
Enhanceme of native California vegetation, drip Agency Grant and City funds. Kick
nt and irrigation, decorative wrought iron off for the construction was held at
Rehabilitatio fencing and river rock. The City has | the April Earth Day event for the
n contracted LA DPW Watershed Los Angeles River. The City of Bell
Department to conduct all work. will be improving the path from
100% plans have been generated Gage to Fostoria Street along the
and the project is expected to be Los Angeles River in the City. The
complete by late 2006. Funds from RMC funds provide native
LA Watershed and Resources plantings, irrigation and river rock
Agency are also being used to hardscape between Gage and
develop adjoining sections of the Florence. LA County Watershed is
bike trail with the same design the subcontractor for both Bell and
components, running through Bell Cudahy. 100% plans were provided
and into City of Cudahy. to RMC for review on 2/1/06. RMC
has revised timeline, but end date,
scope of work and budget remain
same, so no amendment
necessary.
Lynwood City of 3226 Lynwood Meadows project will The grantee is in the process of Planning + $562,379
Meadows Lynwood rehabilitate a vacant city-owned completing the design plans. A Development
property as a park. The project is comprehensive Workplan is in
located in a densely populated place for the development of the
community. The majority of the park.. A time extension has been
park is proposed to be open space, processed for this project.
with a shaded picnic area, a tot lot
and basketball courts. Alternate
funding has been identified for non-
passive components. The City will
utilize native vegetation and open
space components in compliance
g with RMC requirements.
Sl MET Lookieg cant kil misinemirance
o I TER-TA 2000
= Tl e T
Maywood North East 3394 Funding will provide for an Development and review of Planning + $208,254
Bikeway Trees enhanced and naturalized bikeway concepts for this project is ongoing. | Development
Access access with native planting, NET is working with the City of
permeable surface, bench seating, Maywood to coordinate the
and other amenities on the north Bikeway improvements with street
side of Slauson Avenue at the LA improvements by the City.
River. The project is identified in
the Los Angeles River Bikeway and
Greenway Planning Study.
Maywood City of 3395 The project has taken abandoned Grant agreement has been Planning + $250,000
No Photo Riverfront Maywood industrial and Superfund sites and executed and work has begun on Development
Park converted them into a riverfront the project. Expected completion

21




e PR s ran

parEr

Mines City of Pico | 3269 Bike lane enhancements including The final design plans were Planning + $280,118
Avenue Bike | Rivera resurfacing the bike lanes, curb reviewed by the RMC and are Development
Lane and gutter reconstruction, striping being submitted to the City Council
Improvement and signage. for approval. The construction
Project documents will be generated next.
Work is expected to be completed
within the contracted timeframe.
NASA Park City of 3419 The site is a former parking lot for Landscaped architect was selected Planning + $250,000
Downey the Boeing Company, Rockwell in June, 2005, and conceptual Development
and other defense contractors at design approved at that time.
the former NASA site. The project Grantee has requested a meeting
includes trailhead and trailside for mid May 2006, as many
facilities: restrooms, shade changes have occurred in the
structure for educational purposes, scope. Staff will meet with them to
benches, trashcans, drinking resolve. City still anticipates taking
fountains and bike racks. The trail project to bid in June/July 2006
to be used by walkers and joggers
will be enhanced with trees
providing a canopy for shade, the
creek like swale system and natural
vegetation. The interpretive
signage will provide information on
the process being used to clean the
storm water. The City plans to
develop a combination low-
impact/high impact recreation area
with ball fields and a walking trail.
Native Plant Friends of 3571 Define and improve the trail in The project with the Friends of Seal Planning + $25,000
Garden Trail the Seal order to provide for easier access Beach National Wildlife Refuge will Development
Restoration Beach for handicapped visitors and the restore their native plant walk trail
National general public; achieve a more on site. The grant agreement has
Wildlife professional appearance, and been executed, the plans are
Refuge provide for ease of future complete. The Friends have asked

maintenance.

to be released from their grant due
to a timing issue. Staff is working
with the Friends to ensure them
that there is enough time to
complete the work by Dec 2006.
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Native Plant Rancho 3422 This grant provides funding for The grantee has begun work on the Planning + $52,788
Palettes for Santa Ana development of a list of native project and is in the process of Development
the San Botanic plants that can be used as suitable obtaining permits to collect samples
Gabriel River | Garden vegetation palettes for of vegetation in the San Gabriel

establishment of native plants in River Watershed. Work continues

the San Gabriel River Watershed. on the project.
Oak Canyon City of 3425 The project proposes The improvements to the Oak Planning + $6,050
Nature Anaheim improvements to the interpretive Canyon Nature Center are small Development
Center trail and nature center entryway but critical to implementing the

and outdoor amphitheatre. The Interpretive Plan for the park. The

nature center is a 58-acre natural grantee has completed the

park with a year-round stream, installation and will be submitting

Walnut Creek, three adjoining payment request and final reports.

canyons, and over four miles of

hiking trails that traverse oak

woodlands and coastal sage scrub.
Olinda City of 3207 The City of Brea's Project is to build | The Olinda Historic Trail is a trail Planning + $98,050
Historic Trail Brea a trail from the original oil wells in from the historic oil production area | Development

Brea. It will improve public access of the City up into the dedicated

to open space, facilitate the growth open space in the hillsides adjacent

of native plants and adapt existing to Chino Hills State Park. The City

oil company access roads for trail has a contractor on board and is

use. nearing completion of construction

of the trail and its interpretive
elements.

Olinda City of 3426 Olinda Historic Trail Phase Il is a The Olinda Historic Trail Il is the Planning + $45,000
Historic Trail Brea project that will provide for the extension of the Olinda Trail funded | Development
Phase Il extension of the trail which was by the RMC, allowing for the City to

originally funded by RMC.

create a loop trail that takes
advantage of the conservation
easement. The City of Brea has
completed the design and has a
contractor in place. The early
stages of trail construction are
underway.
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Organic EarthWork 3592 This grant is to fund several This grant is to fund several Planning + $83,260
Community s projects at the EarthWorks projects at the EarthWorks Development
Farm Enterprises Community Organic Farm, located Community Organic Farm, located

in South El Monte. A native plant in South El Monte. A native plant

revegetation meadow, a native revegetation meadow, a native

plant demonstration garden, living plant demonstration garden, living

visual screens, and development of | visual screens, and development of

related educational programs and related educational programs and

materials are all proposed. materials are all proposed. The

grant contract was signed in April
and work is beginning.

Rancho Los Rancho 3234 The project includes planting of No further progress has been Planning + $63,546
Alamitos Los natives, the construction of reported for this project Development
Native Alamitos pathways, interpretive signage, and
Garden Foundation professional services related to
Restoration design and planning for the native

plantings and improved grading.

Additional work will include

restoration of a re-circulating water

feature in the garden.
Rio Hondo - City of 3458 The City of Montebello's Roosevelt The City of Montebello's Roosevelt Planning + $200,000
Roosevelt Montebello Avenue trailhead is the Avenue trailhead is the Development
Avenue enhancement of a basic trailhead enhancement of a basic trailhead
River Trail on the Rio Hondo bike path. This on the Rio Hondo bike path. This
Entry project will dovetail with a project project will dovetail into a project

that the City is working on with the
Resources Agency to enhance the
amenities along the Rio Hondo in
Montebello.

that the City is working on with the
Resources Agency. The City has
design plans that are 100%, the
RMC staff has reviewed and
commented on them. The City is in
the process of the licensing with the
County Flood Control District which
looks to be complete. Construction
will begin in the next quarter.
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Rio Vista City of El 3465 This is the second phase following The city of EI Monte has approved Planning + $567,000
Nature Trail Monte and the Rio Vista Park rehabilitation. a contract with Amigo de los Rios. Development
Amigos de Funding would provide for Final design has been approved by
los Rios landscaping and trail improvements | the City Parks Commission and will
to the Rio Hondo right of way from be considered by City Council in
Rio Vista Park to Valley Boulevard June 2006.
connecting the park and the river
trail. The improvements will include
an entrance gate, native plants,
benches and interpretive signage
showcasing social and natural
history.
Rio Vista City of El 3221 The Rio Vista Park Restoration is a | The Rio Vista Park Restoration Planning + $375,200
Park Monte project that provides the restoration | project is a reviving of one of the Development
Restoration and rehabilitation of Rio Vista Park City of El Monte's Parks.
and complete with interpretive displays, Demolition of the restoration areas
Conservation historical depictions of the Rio is underway, the project has been
Project Hondo. Newly constructed bicycle supplemented with two grants from
trails and pedestrian walkways other agencies. Construction will
formed with native vegetation and begin in the next quarter with
historical growth will line the park completion by Spring of 2007.
and the Rio Hondo River and
provide pedestrian connection
points between major corridor of
the City.
Rivers and Watershed | 3248 The WCA has identified trail access | This grant has seven sub-grants Planning + $500,000
Tributary Conservati and signage improvements as a that are for improvements and Development
Access on critical need for the river corridors signage along the San Gabriel
Improvement | Authority in our territory. While there is a River and they are: Signage at
s tremendous need to add new open Thienes Avenue, the Gateway to

space and river parkway
improvements, many of our existing
parks and bikeway access points
are unknown to the community
because there is either inadequate
or a total lack of signs for these
sites.

the Los Angeles River in Long
Beach at Golden Shore, signage of
the Lower Los Angels River,
access improvements at Arrow
Highway in Irwindale, the Compton
Creek Trail Project on the Los
Angeles River, and signage of the
San Gabriel River.
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San Gabriel
River
Discovery
Center

San
Gabriel
River
Discovery
Center
Authority

3477

The San Gabriel River Discovery
Center (SGRDC) at the Whittier
Narrows Nature Center (WNNC)
includes planning and construction
of a green/sustainable building
(LEED Platinum level) which will
serve multiple critical uses for the
area. These uses include
continued and expanded programs
now in place at WNNC regarding
the culture and natural area, serve
as an introductory gateway to other
resources in the watershed area,
provide watershed awareness and
conservation education, and also
serve as a much needed meeting
space for groups in the area. The
site master planning includes
restoration of the natural area for
habitat, while providing outdoor
educational experiences for all
ages. Important trail nodal
connections to trails in the Emerald
Necklace are planned. A JPA
consisting of LA County, Upper
San Gabriel Valley Municipal Water
District, Central Basin Water
District and the RMC was formed in
January 2006. The environmental
review and fundraising processes
will begin in Spring 2006, following
completion o

The RMC authorized a grant of
$3m in Prop 50 funds for the
project. Phase 1 planning is
expected to be completed by June,
2006. Environmental process and
fundraising will begin thereafter.

Planning +
Development

$3,000,000

San Gabriel
River
Spreading
Grounds

City of Pico
Rivera

3228

Development of a bike path/walking
trail at the Spreading Grounds,
landscaping, irrigation lines, the
development of a rest area,
lighting, interpretive signage and
improved public entrances.

This project is being administered
by LA County DPW. Work began
in January (on the San Gabriel and
Rio Hondo Spreading Grounds
simultaneously) and is expected to
be complete by September.

Planning +
Development

$479,882

San Gabriel
River Trail
Connector to
Pio Pico
State
Historic Park

City of
Whittier

3567

Funds will allow for the
development of construction
drawings and final and complete
construction of a new bike trail
connecting the newly refurbished
Pio Pico State Historic Park to the
existing class one San Gabriel
River Bikeway.

Grant funds will allow for the
development of construction
drawings and construction of a new
bike trail, with possible trailhead,
connecting the Pio Pico State
Historic Park to the existing San
Gabriel River Bikeway. The grant
agreement was approved by the
Whittier City Council in February.
Consultant Kimley Horn is
beginning work, and the steering
committee kickoff meeting was held
in April.

Planning +
Development

$450,000
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San Gabiriel City of Seal | 3573 The project will restore the existing The San Gabriel River Trail project Planning + $500,000
River Trail Beach San Gabriel River Trail and the is the development phase from the Development
Enhanceme trailside facilities from the First previous planning grant the City of
nt Street parking lot to Marina Drive Seal Beach received from RMC.
Development and upgrade the site to feature new [ The RMC approved this grant at
Project amenities. The restoration will the September 19, 2005 meeting
include interpretive, way-finding that will pay for about half of the
and regulatory signage. proposed improvements. The City
recently received 90% plans for the
Staging area at the end of the San
Gabiriel River. The City is moving
through the permitting process with
the Coastal Commission and is on
track to begin construction in the
Summer of 2006.
San Gabiriel City of 3481 The San Gabriel River Walk is a The San Gabriel River Walk is a Planning + $622,600
River Walk Long project that takes an unused open project that takes an unused open Development
Beach space next to the western levee of space next to the western levee of
the San Gabriel River and develops | the San Gabriel River and turns it
it into a passive park with into a passive park. At the first
pathways, and native landscaping. public meeting the City met with
negative comments regarding the
termination of the trail at the
southerly end through a residential
development. The City Staff has
utilized this input from the
community and did further research
on alternative southerly access
points. There will be another public
meeting in this quarter to present
these additional access alternatives
and to select a preferred southerly
access point to the trail.
San Jose County of 3230 Construction of 0.7 miles of a Class | This project is for the construction Planning + $200,000
Creek Bike Los | bicycle trail with enhancements to of 0.7 miles of a Class 1 bicycle Development
Trail Angeles landscape and hardscape. The trail, including two bridges (over
Planning Departmen project includes two bridges, one San Jose Creek and the San
t of Public over San Jose Creek and another Gabriel River). The trail is part of a
Works over the San Gabriel River. This larger regional park plan to link
project is part of a larger regional cities as far east as Claremont to
park plan to link cities as far east downtown Los Angeles. An
as Claremont to downtown Los extension was approved, extending
Angeles. the performance period to July 31,
2006. The preliminary plans are
currently being developed.
San Jose North East 3215 Provide additional habitat benefits North East Trees will use this grant Planning + $48,975
Creek Trees to current Greenway Project under to provide additional plantings, Development
Greenway design and due for completion. interpretive signage, and
Improvement Additional plantings, interpretive educational materials for the
s, Phase I signage, and volunteer events. current San Jose Greenway

project. The Grantee has
completed the planting and
community outreach phases of the
project and the signage is being
produced. The project was
completed at the end of December,
2005. The RMC project manager is
working with NET to complete the
closing documents and final
payment request.
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Seventh Puente 3262 The Seventh Avenue Trailhead Seventh Avenue Trailhead is a Planning + $231,739
Avenue Hills improvements project involves the project working with the Habitat Development
Trailhead Landfill development of a trailhead, Authority in the northern Puente
Improvement | Native including interpretive signage, a Hills creating a bioswale as well as
s Habitat parking area, ADA access, and access to the trails in the hills. The
Preservatio vegetation, along with a bioswale. Habitat Authority has completed the
n Authority project that included a trailhead,
interpretive signage, a bioswale
and connection to the Skyline Trail,
they also hosted a trail opening
event. RMC staff are awaiting the
final report and payment request as
the final tasks on this grant to be
completed.
South Gate City of 3588 Improvements to the Southern This project will provide access Planning + $250,000
LA River South Gate Avenue and Hollydale Park Los improvements to the Los Angeles Development
Parkway Angeles River Parkway Access. River Parkway, at Southern Avenue
Access Improvements will feature new and Hollydale Park. Improvements
Improvement gates, fencing, native landscaping will feature new gates, fencing,
s and interpretative signage. native landscaping, and interpretive
signage. The project manager is
currently working with other City
departments and LA Watershed
Management District to finalize the
design ideas, and create an RFP.
South Gate North East 3237 Land tenure negotiations are As of May 2006, NET is returning to Planning + $500,000
Riparian Trees underway with various entities to the RMC Board for approval of Development
Habitat allow the restoration of this acreage | rescoping and extension on this
Restoration for riparian/open space uses. The project. Additional property is under

property actually lies within the
jurisdiction of the City of Lynwood.

consideration and the new scoping
will allow feasibility assessment.
The City of Southgate would also
prefer a regional project.
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Sycamore City of 3220 The Sycamore Canyon Trail Sycamore Canyon Park Trail is a Planning + $124,081
Canyon Park | Diamond Development project would trail within the City of Diamond Development
Trail Bar develop the first trail increment of Bar's open space that will allow
Development the City’s five site city-wide trail connection from the top of the
Project- system. Sycamore Canyon Parkis [ canyon down to an established
Diamond Bar an existing 50 acre city park that park. Construction is complete, all

provides active recreation along grading and filling is complete,

with an undeveloped trail that irrigation, concrete, fencing, deck

begins at the existing parking lot and steps as well as plantings are

near Golden Springs Drive and complete. The trail opened on

travels through undeveloped areas February 25, 2006.

east toward Diamond Bar

Boulevard. The undeveloped trails

follow near an existing stream and

four acres of walnut woodlands

capable of supporting California

Gnatcatcher and the Arroyo Toad.

The proposal would result in a

clearly defined path surfaced with

decomposed granite and redwood

headers.
Sycamore City of 3582 The Sycamore Park Trail travels .6 Sycamore Canyon Trail Il is a Planning + $140,000
Canyon Trail Diamond mile through Sycamore Canyon project that adds a length along the Development
Phase Il Bar Park and another 1.5 miles in trail previously funded by the RMC.

upper Sycamore Canyon all the The City will be releasing a request

way to the Diamond Bar Center. for bids for the project in the next

The project will create two quarter.

improved access points and two

class B trailheads.
Train Depot City of 3291 Restoration of an existing historical Historical report and assessment of Planning + $250,000
Staging Area | Bellflower train depot into a regional trail rest the train station has been Development

stop/staging area as well as transit completed. Concept design is

facility. Rehabilitated train station complete construction drawings are

will be used as a staging area and at the 45% complete stage.

rest area for future bikeway trail Grantee has submitted request for

(partial funding already obtained for | grant extension to 12/31/06. Design

this project). Conceptual plans plans begin ~ June '06. Grantee is

have been completed and the City aware and has agreed that all

will submit preliminary plans to construction will be complete by

RMC staff in May/June 2006. The 12/31/06 when the funds sunset

project is still on task to be (18 month grant).

completed no later than 12/31/06

within the constraints of the 18

month grant period.
Washington City of 3205 Development, including Construction on the park Planning + $331,544
Park Pasadena rehabilitation and restoration of improvements has begun. Development
Implementati portions of Washington Park. Demolition and preparation of the
on- Includes an interpretive Center and planting areas is complete.
Pasadena historic El Molino Walkway,

development of a demonstration
garden, park arroyo and stage area
and development of a historic
picnic area.

29




No Photo Watershed Los 3250 This grant to the Los Angeles Staff is working with LACC to Planning + $150,000
Improvement | Angeles Conservation Corps provides for identify potential improvement Development
Projects- Conservati improvements within the San projects.
LACC on Corps Gabriel River Watershed such as
invasive weed control, mulching
and removal of debris. Working
with the RMC staff, LACC will
identify and develop a workplan
for specific projects as needed.
‘:,3 _:'__|. -‘1 West San City of 3543 | Similar to the Phase 1 Planning is continuing for this Planning + $300,000
) L i Gabriel River | Lakewood improvements already completed, project and the grantee is working Development
B iy Open Space Phase 2 includes development of with Los Angeles County
i ! Project 2.3 acres of open space adjacent Department of Public Works for use
: Phase Il to the west side of San Gabriel of a section of Right of Way along
= River, improved bike path linkage the river adjacent to the project
to river trails and planting of area. Not further progress has been
several species of California reported for this period
indigenous trees, meadow grasses
and shrubs. The project will
expand the "greening” of the San
Gabriel River Trail along this
segment.
Sum $19,276,496 0.0
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ACTIVE PROJECTS - INTERPRETATION

Historic Park

will inform visitors of the existing
California native gardens at the Pio
Pico State Historic Park. The
California Department of Parks and
Recreation is currently
transplanting non-native vegetation
and replacing it with native plant
species, in preparation for the re-
opening of Pio Pico State Park,
following three years of
renovations. A brochure will serve
as a self-guided tour through the
native plant species and new
interpretive signs will be placed
throughout the native gardens.

The brochure will feature historical
information, native garden and
habitat education.

educational materials that will
inform visitors of the existing native
gardens at the Pio Pico State
Historic Park. The final draft has
been completed but not reviewed
yet by RMC.

Photos Project Applicant RMC Project Description Project Status Project Funding Acquisition
Name No. Type (Acres)
Edens Lost Media and 3587 To produce a film on the Emerald This project is to produce a Interpretation $74,500
and Found: Policy Necklace that will be a portion of segment in an episode of Edens
Emerald Center the PBS series Edens Lost and Lost & Found on the Emerald
Necklace Foundation Found. Also provide a curriculum Necklace & create a Teacher's
of that will be developed closely with Curriculum for the video with
California Amigos de los Rios to utilize with Amigos de los Rios. The fileming is
their community outreach, with the complete. The first two segments of
local schools and park programs as | the PBS series, " The Rebirth of its
a companion to the film. Both of Cities and Visionary Leaders", will
these products will utilize and be shown on May 18th & May 25th.
enhance the interpretive themes The Chicago episode followed by
and goals of the revitalized parks of | the Philadelphia episode with the
the Emerald Necklace, LA episode to air sometime in the
emphasizing sustainable practices fall.
and choices.
Habitat California 3233 Development of a docent program This project is to put together a Interpretation $46,000
Authority Native and manual to be used by the curriculum to train the trail and
Community Habitat Puente Hill Landfill Native Habitat program volunteers (Docents) on
Outreach & Endowmen Authority Docent Program for the the Puente Hills Landfill Native
Education t Fund Puente Hills Region. Habitat Authority properties. With
the near completion of the Habitat
Authority's Resource Management
Plan and the addition of an
Interpreter to the Habitat Authority's
staff the Habitat Fund and the
Habitat Authority believe that
redirecting this grant to the Habitat
Authority is the most efficient and
cost effective way to get the work
completed. Both organizations will
work closely together to complete
this work in early fall of 2006.
Pio Pico Friends of 3235 Production of native plant and This grant is funding the production | Interpretation $5,000
State Pio Pico habitat educational materials that of native plant and habitat
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Watershed Regents of | 3219 University of California Cooperative | Grantee has implemented the Interpretation $32,094
Education in the Education and East LA College are | curriculum with the East Los
ol Multi-lingual University cooperating to develop a Angeles College ESL program.
[P, - - Communities | of multilingual watershed Revisions are in progress and
California interpretation and education survey for behavioral changes and
Our Watersheds: curriculum to English as Second learning are in progress.
The Eavironment ln Southern California Language learners. Surveys with
students using the program are in
progress.
An English as & Second Language Curricnlnm
Dipal Beptamban 1=, 2004
Sum $157,594 0.0
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ACTIVE PROJECTS - MULTIPLE CATEGORY

Photos Project Applicant RMC Project Description Project Status Project Funding Acquisition
Name No. Type (Acres)
City of Long City of 3593 The Long Beach Project Services 5/18/06 the grant has been Multiple $100,000
Project Management Beach Long Management grant is to the City of redirected from WCA to this RMC Category
Project Beach Long Beach Real Estate Division grant. The executed grant was
Management for services on acquisition. sent to the State for certification on
Services 5/17/06.
Green Watershed | 3240 The product of this grant is a Grantee has completed Phase | Multiple $500,000
Visions- Conservati framework for the Green Visions and received an extension on the Category
Habitat, Trail | on Plan. The deliverables included a Bridge Funding Phase. They have
and Authority plan inventory, online plan library released the both a Target Species
Recreational and map, data scan and analytical Report and Recreational
Access Plan framework and workshop. Assessment planning reports.
Work on the development of GIS
and related tools is on-going.
Green Watershed 3568 This Phase Il project is to This grant provides funding for Multiple $500,000
Visions Conservati implement the major tasks Phase Il of Green Visions which will Category
Phase Il on identified in the Phase | framework, include the development and
Authority to identify and assess opportunities | release of specific GIS tools related
for habitat conservation and to target species, park and open
restoration, open space acquisition space data, hydrological modeling
and recreational facilities information, and other essential
development, and watershed planning tools.
protection efforts. The GIS planning
tool and data sets will also be
created. To retain its utility, the
data infrastructure associated with
this tool will need to be managed.
This phase of the project will span
at least two years, with a start date
of January 1, 2005.
Native Rancho 3585 To develop and a run a workshop The workshop was attended to full Multiple $5,212
Landscape Santa Ana for landscape architects, park capacity with very positive Category
Workshop Botanic planners, park maintenance, and feedback from attendees.
Garden others interested in native Feedback surveys indicate high
landscape. satisfaction and increased
understating of the principles and
strategies for designing native
landscapes. Rancho Santa Ana is
proposing two additional workshops
in September, 2006.
Park Bond Mountains 3270 This grant was used for year two Services under this grant have Multiple $589,139
Project Management Project Recreation project management services. been completed. Services Category
Management | and provided under this grant included
Services || Conservati project management for RMC
(Capital on workprogram grants
Projects) Authority
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RMC Grant Mountains 3272 Services provided under this grant The grant guidelines have been Multiple $148,422
H Guidelines Recreation included development of grant completed and updated. The Category
Grant Prﬂgrﬂm GUldE and guidelines and a workshop for consultant completed the
Conservati successful grantees to provide workshops and provided all
on assistance in selecting design and relevant materials. Final close of
Authority construction contractors. out grant shall be completed within
the next 60 days.
Water Bond Mountains 3591 At the direction of the San Gabriel Multiple $294,375
Project Management Project Recreation and Lower Los Angeles Rivers and Category
Management | and Mountains Conservancy (RMC)
Services Conservati Executive Officer, the MRCA shall
(Capital on perform tasks for projects on the
Projects) Authority RMC Workprogram.
Watershed Los 3589 The RMC grant would provide The grantee shall develop a project Multiple $9,240
No Photo Assessment Angeles support to the Watershed Council proposal for Proposition 50, Ch. 7 Category
and Planning | and San to prepare a concept proposal, the grant programs, host a project
Opportunitie Gabriel first step in a two-stage application workshop and coordinate regional
s Rivers process, to seek funds for (1) the interests in the program.
Watershed establishment of a county-wide
Council public official outreach and
education program, and (2) utilize
existing organizations (e.g.,
Councils of Government) to build a
network of sub-watershed (or sub-
regional) discussion groups
focused on watershed issues, to
improve stakeholder outreach on
water management strategies,
generate additional input on the
articulation of regional priorities,
and identify projects that will
address these priorities.
Sum $2,146,388 0.0
Subtotal, Active Projects $39,650,448 541.85
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COMPLETED PROJECTS

of other River related planning
activities in the City of Azusa

actively pursuing. The consultant
has completed work on the
strategic plan for the City of Azusa
and its open space. The consultant
completed her research tasks with
the city. Work is completed, final
payment has been made by the
state.

Photos Project Applicant RMC Project Description Project Status Project Funding Acquisition
Name No. Type (Acres)
9 8 5 22 22 9 10 8.0
Aquarium of Aquarium 3257 This project expanded the footprint [ The Watershed Fountain is Planning + $390,000
the Pacific of the of the Long Beach Aquarium to complete with its Rios de la Vida Development
Education Pacific provide greater visual and physical Mural. The planning for the new
Center connections to the Pier and to the classroom with its watershed
Expansion harbor and port, and to provide exhibits is ongoing. See RMC 3570
greater physical space to expand
and enrich the environmental
programming. See RMC 3570 for
continued project development.
Aquarium of Aquarium 3256 A ten session, five week workshop Project is complete and was closed | Interpretation $12,000
the Pacific of the was conducted which involved fifth August 2004. Services provided
Educational Pacific and sixth graders from Long Beach | under the scope of work included
Programs Unified School District and regional watershed education materials for
experts. The goal was to create a elementary school teachers.
future model for Long Beach to
become a sustainable coastal
community based on an exploration
of alternative futures.
Azusa Open San 3286 This grant proposes to include The Azusa Open Space Access Planning $86,400
Space and Gabriel portions of the activities associated Plan is a project that did two things,
Access Plan Mountains with the development of a Azusa allowed the City of Azusa to hire a
Regional Canyon River Wilderness Park consultant to work on the creation
Conservan Master Plan and to further provide of an access plan as well as the
cy for coordination and administration open space projects that the City is
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Cha'wot
Nature
Preserve
(Appraisal)

City of
Signal Hill

3305

RMC3305 funded the appraisal for
the North Slope property of Signal
Hill. This project is complete. A
previous project, RMC 3211 funded
geotechnical studies, which are
complete. In 2/06, the City Council
adopted the recommendation of the
Council-appointed task force to
purse acquisition of 11 acres of the
North Slope. The Council identified
four (4) acres as the initial target of
acquisition and directed city staff to
proceed with the process
necessary to begin negotiations
with the property owner and to
apply to the RMC for funding of this
initial acquisition. The project will
proceed with an appraisal of the
property pursuant to an Project
Identification Form submitted in
June 2004. The appraisal
determined the highest and best
uses based upon the constraints
identified in the geotechnical study.
Related projects: RMC 3211,
Geotechnical studies & RMC 3306,
Acquisition (not yet funded).

An appraisal for the property has
been completed. Dec 05-Feb 05,
City appointed advisory Committee
workshops to review the possible
scenarios for the subject property,
recommendations to City Council
Feb 28, 2006. In 2/06, the City
Council adopted the
recommendation of the Council-
appointed task force to purse
acquisition of 11 acres of the North
Slope. The Council identified 4
acres as the initial target of
acquisition and directed city staff to
proceed with the process
necessary to begin negotiations
with the property owner and to
apply to the RMC for funding of this
initial acquisition. Related projects:
RMC 3211, Geotechnical studies &
RMC 3306, Acquisition (not yet
funded

Acquisition

$20,000

Cha'wot
Nature
Preserve
(Geotechnic
al Studies)
see RMC
3305 & 3306

City of
Signal Hill

3211

This grant funded geotechnical
studies, which are complete, and
the project was closed in
September 2004. RMC3305 funded
the appraisal for the North Slope
property of Signal Hill. This project
was completed. In 2/06, the City
Council adopted the
recommendation of the Council-
appointed task force to purse
acquistion of 11 acres of the North
Slope. The Council identified four
(4) acres as the initial target of
acquistion and directed city staff to
proceed with the process
necessary to begin negotiations
with the property owner and to
apply to the RMC for funding of this
initial acquisition. The project will
proceed with an appraisal of the
property pursuant to an Project
Identification Form submitted in
June 2004. The appraisal
determined the highest and best
uses based upon the constraints
identified in the geotechnical study.
Related projects: RMC 3211,
Geotechnical studies & RMC 3306,
Acquisition (not yet funded).

This geotechnical studies have
been completed. The next steps
are: Appraisal of the property
(project no. RMC3305) and
Acquisition (project no. RMC3306).

Planning

$20,000
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- 1 | Children's Rancho 3217 Planning project for a 3/4 acre This grant provided for planning of Planning $55,000
R ANCHO Ej ANTA A NA Native Plant | Santa Ana children’s native plant garden for the Children’s garden at Rancho
Garden Botanic children ages 4-7. The garden will Santa Ana Botanic Garden. A
Garden highlight regionally significant master plan is being prepared for
O TA N I C indigenous communities and will the Botanic Gardens to evaluate
incorporate interpretive exhibits on infrastructure needs for future
plant-animal interactions. improvements. Work on the
Children's garden is on hold
pending completion of the master
plan.
i Lo AR TERMy D o) Naed
Claremont City of 3202 Acquisition of 240 acres in the The grant for this project provided Acquisition $1,073,000 240.0
Hills Claremont Claremont foothills to augment the for acquisition of land for
Wilderness 1200-acre Claremont Hills completion of the Wilderness
Park Wilderness Park and complete Preserve; the project has been
Wilderness Park trail loop; includes | completed and the property is now
installation of interpretive signage owned by the City of Claremont
highlighting the biological, cultural, and is part of the Claremont Hills
and historical significance of the Wilderness Preserve.
area.
Development | Watershed 3565 RMC grant to WCA to enter into a Planning $90,000
No Photo of Conservati professional services contract for
Procedures on development of FY 04/05
for Project Authority procedures for project funding
Funding criteria. The Dangermond Group
Criteria was recommended to be awarded
the contract.
WATERSHED MANAGEMENT TECHNIQUES Economic County of 3212 A method was developed to There are additional changes being Planning $50,000
Value for Los evaluate the monetary value made to the program which will
EcoNoMic VALUATION MODEL Watershed Angeles derived from watershed make the tool user friendly. A
Management | Departmen improvement projects and Board meeting demonstration of
FEBRUARY 28, 2005 Techniques t of Public enhancements. A user-friendly the tool will be scheduled for the
Study Works spreadsheet model that was November meeting.

Prepard bor
COUNTY OF LOS ANGELES
DEFARTMENT OF PUBILIC WORKS
WATFRAHED MAHADEMENT Grosaon

created can be used to determine a
benefit/cost ratio for a project.
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Educational Media and 3249 The proposed project will develop The Media and Policy Center Interpretation $100,000
Program on Policy and produce a multi-media PBS Foundation's project is a film for
Urban Center program on urban forestry and PBS on sustainable projects across
Forestry and Foundation sustainable communities. This is a the United States, RMC funding
Creation of of national effort which will focus on a | was for the Los Angeles segment
Sustainable California number of cities across the nation of the film. Project is complete and
Ecosystems that are taking major steps toward was closed October 2004.Copies of
urban re-vitalization using "grow the video footage are on file at the
greener" policies. RMC. The first two segments will
be airing on PBS on May 18 & May
25th.
Graham North East 3339 $5,000 provides for the preparation This project is complete. Planning $5,000
Elementary Trees of conceptual designs, base plan
School development, initial meeting with
Watershed LAUSD, LADPW and SD 1
Education stakeholders. Preliminary cost
Trail Phase | estimates.
Integrated Watershed | 3562 The project involved making Work has been completed and final Multiple $100,000
No Photo Regional Conservati preliminary findings regarding work products submitted. Close Category
Water on project opportunities and related out of the grant is expected in the
Management | Authority criteria for the Integrated Regional next 30 days.
Plan Water Management Plan for the
San Gabriel and Lower Los
Angeles River Watershed Region
Lynwood City of 3266 The grant paid for Phase 1 This work is complete, please refer Planning + $5,000
Nature Park Lynwood Environmental Assessment (soils to the Project Description Development
sampling). This was needed in
order to complete the transfer of a
4-acre parcel -- at no cost -- from
CalTrans to the city for the creation
of Lynwood Nature Park. The
project was closed in May
2005.The Soils Report is in the
RMC 3237 file as it also pertains to
the ongoing South Gate Riparian
Habitat Restoration project under
that number.
Orange Orange 3253 The Orange County Open Space The Orange County Division, Planning $125,000
County Open | County and Multi-purpose Opportunities League of Cities project was to
Space and Division, project will provide the resources outreach to the cities within the
Multi- League of necessary to assess open space, RMC territory and gather
purpose Cities habitat, low impact recreation, information on project opportunities
Opportunitie watershed improvements and in that portion of our region. The
s educational uses on a priority basis | Grantee has completed its research

in the Orange County portion of
RMC's territory.

and outreach into the region and
submitted a final report. The report
is on file. Final payments have
been made, file closed.
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increase security. Perimeter
landscaping will also provide a
living, visual barrier between site
and neighbors. The natural arroyo
will be restored to maintain its
riparian-like habitat and minimize
fire danger; the visual quality will be
enhanced with the selective
replanting of native trees.
Additional features will include a
dry creek wash, seating and
interpretive booklets or signage
interpreting the garden. Funding is
being sought to develop drawings
and specifications.

Park Bond Mountains 3200 This grant provided for project Services under this grant have Multiple $360,487
Project Management Project Recreation management services for been completed. Services Category
Management | and Proposition 40 capital outlay provided under this grant included
Services Conservati projects.K35 project management for RMC
on workprogram grants.
Authority
Ralph C. City of 3561 For environmental services and Project is complete. The Development $72,435
Dills Project Paramount demolition activities associated with | deliverable for this grant was
properties acquired for the purpose | demolition of structures required to
of expanding Ralph C. Dills Park. convert this property to park and
open space purposes.
Rancho Los Rancho 3216 Based on the Rancho's Master this grant provided funds for Planning $55,230
Cerritos Los Plan, landscaping improvements restoration plans for the Ranch Los
Landscape Cerritos will enhance aesthetics, provide Cerritos facility. No further work has
Restoration Foundation interpretive opportunities and been reported on this project.
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= Rio Hondo San 3271 The Rio Hondo Watershed This project is complete. Planning $37,455
A HEALTHY I HONDO WATERSHED Watershed Gabriel Management Plan (RHWMP)
S ——— Plan Valley provides an organizing framework
et srepemrancramor e e Council of for community stakeholders
Smas = Governme working together to develop a
—_— nts healthy watershed within the
— — densely developed urban
(;"L_"_- G._.i—‘: == Q_"-',' t:— o environment of the San Gabriel
Valley. The RHWMP contains an
overview of existing conditions
within the watershed, discusses
how these conditions should shape
the selection and design of
watershed improvement strategies,
and presents recommended
projects and other solutions
proposed by community
stakeholders who developed this
watershed plan.
San Gabriel County of 3236 A complete signage and This project is the design of graphic Planning + $17,500
River Los interpretive+K66 graphic plan for elements for signage and Development
. A Environment | Angeles the San Gabriel River, with entry interpretive projects along the San
San Gabr]el Rt'uer al Graphic Departmen signs, mile markers, project signs, Gabriel River. The project is
: Design t of Public wayfinding signs, and interpretive complete, with the County of Los
Services Works signs. Angeles Department of Public
Program Works, Watershed Division and the
RMC holding the graphic designs
on site.
THINK San 3218 Think River is the development of Think River is a curriculum for K-12 Interpretation $46,440
RIVER! Gabiriel an integrated watershed education students with an ongoing Teacher
Mountains program to provide educational training component. Project is
THine RIVER Regional opportunities for youth in the San complete. The final version of
TeADHER EDUCATION WosSHOR Conservan Gabriel Valley regarding water Think River! curriculum Is on file.
o - cy quality, water supply and use,
habitat. Three parts: 1) High School
AGEMNDA Student Mentoring Program 2)
Teacher Education Workshop 3)
Youth Watershed Conference.
Whittier City of 3245 Part of 5.2 mile long combination Project is completed and final Planning $150,000
Greenway Whittier greenbelt, non-motorized billing has been submitted. Staff
Extension transportation and outdoor with work with the city to identify
recreation facility spanning the city funding for further work on this
of Whittier and connecting it to project. . City will contract next
surrounding community parks, phase: Construction Drawings.
bicycling paths and leisure facilities
Sum $4,012,557 240.0
Grand Total, All Projects $43,663,005 781.85
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